COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2012

ESTI MATE SUMVARY 16: 06: 31
CONTI D C18376 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18376- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI VE ALLOW 50 WORK DAYS
US 85 CABLE RAIL, FT. LUPTON N PERCENT TI ME: 44. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. SHE0853- 083
US 85 CABLE RAIL, FT. LUPTON N
NAMVE OF RQAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 07/ 31/ 2012 DATE TI ME STARTED 06/ 04/ 2012
9600 E. 104th Avenue DATE LET 04/ 26/ 2012 DATE WORK' BEGAN
DATE AWARDED 05/ 08/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,866, 521. 60 PARTI Cl PATI NG $ 586, 934. 42 $ 586, 934. 42
AWARD PROJECT AM: $ 2,626, 179. 90 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 20. 48% TOTAL EARNI NGS 586, 934. 42 586, 934. 42
FUNDS AVAI LABLE: $  2,279,587.18 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 586, 934. 42 586, 934. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -15,671. 08 -15,671.08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 571, 263. 34 571, 263. 34
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 571, 263. 34 571, 263. 34
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 571, 263. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 360 3, 650. 40
10, 140. 00000 0. 360 3, 650. 40
0010 202- 00026 Renoval of Slope and Ditch Paving 21. 000 0. 000
SY 0. 000 0. 00
40. 10000 0. 000 0. 00
0015 202-00035 Renoval of Pipe 220. 000 0. 000
LF 220. 000 4, 950. 00
22.50000 220. 000 4, 950. 00
0020 202-00037 Renoval of End Section 8. 000 0. 000
EACH 0. 000 0. 00
201. 00000 0. 000 0.00
0025 202-00195 Renoval of Median Cover 168. 000 0. 000
SY 162. 000 1, 830. 60
11. 30000 162. 000 1, 830. 60
0030 202-00201 Renoval of Curb 1, 511. 000 0. 000
LF 1, 511. 000 3,399.75
2. 25000 1, 511. 000 3,399.75
0035 202-00220 Renoval of Asphalt Mat 1, 651. 000 0. 000
SY 1, 651. 000 14, 446. 25
8. 75000 1, 651. 000 14, 446. 25
0040 202-00250 *Removal of Pavenent Marking 2,500. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0.00
0045 202-00810 *Renoval of Gound Sign 15. 000 0. 000
EACH 15. 000 1, 303. 50
86. 90000 15. 000 1, 303. 50
0050 202-04001 Plug Cul vert 1. 000 0. 000
EACH 1. 000 946. 00
946. 00000 1. 000 946. 00
0055 202-04002 C ean Cul vert 59. 000 0. 000
EACH 0. 000 0.00

403. 50000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 Enbanknent Material (Conplete In Place) 19, 298. 000 0. 000
cY 6, 608. 000 77,313. 60
11. 70000 6, 608. 000 77,313. 60
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4, 378. 000 0. 000
cY 3,212. 000 58, 137. 20
18. 10000 3,212. 000 58, 137. 20
0070 203-01500 Bl adi ng 60. 000 0. 000
HOUR 11. 000 1, 468. 50
133. 50000 11. 000 1, 468. 50
0075 203-01597 Pot hol i ng 15. 000 0. 000
HOUR 13.500 2,504. 25
185. 50000 13.500 2,504. 25
0080 208-00002 *Erosion Log (12 Inch) 2, 000. 000 0. 000
LF 270. 000 1, 228. 50
4. 55000 270. 000 1, 228. 50
0085 208-00034 *&avel Bag 2, 000. 000 0. 000
LF 280. 000 1, 946. 00
6. 95000 280. 000 1, 946. 00
0090 208-00045 *Concrete Washout Structure 6. 000 0. 000
EACH 2.000 1,332.00
666. 00000 2.000 1,332.00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 653. 00000 0. 000 0. 00
0100 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 18. 000 1, 564. 20
86. 90000 18. 000 1, 564. 20
0105 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
46. 30000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 61. 000 10, 583. 50

173. 50000 61. 000 10, 583. 50



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 16. 000 2,232.00
139. 50000 16. 000 2,232.00
0120 208- 00206 Erosi on Control Supervisor 50. 000 0. 000
DAY 21. 000 3,381.00
161. 00000 21. 000 3,381.00
0125 210-00810 *Reset Ground Sign 115. 000 0. 000
EACH 0. 000 0. 00
179. 50000 0. 000 0. 00
0130 210-00815 *Reset Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
260. 50000 0. 000 0. 00
0135 210-00825 *Reset Fl ashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
3,474.00000 0. 000 0. 00
0140 210-04020 Modi fy Inlet 22.000 0. 000
EACH 8. 000 14, 984. 00
1, 873. 00000 8. 000 14, 984. 00
0145 210- 04025 Modi fy Structure 4. 000 0. 000
EACH 0. 000 0. 00
3, 843. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
44450000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 16. 000 0. 000
ACRE 0. 000 0. 00
2,916. 00000 0. 000 0. 00
0160 213-00002  *Mil ching (Weed Free Hay) 16. 000 0. 000
ACRE 0. 000 0. 00
292. 00000 0. 000 0. 00
0165 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 243. 00000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00061 *Mul ch Tackifier 3, 200. 000 0. 000
LB 0. 000 0.00
2.30000 0. 000 0. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 3, 516. 000 0. 000
cY 1, 582. 000 44,612. 40
28. 20000 1, 582. 000 44,612. 40
0180 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 599. 000 0. 000
TON 162. 470 18, 846. 52
116. 00000 162. 470 18, 846. 52
0185 403-33741  *Hot M x Asphalt (Grading S) (75) (PG 64-22) 1, 272. 000 0. 000
TON 380. 800 33, 510. 40
88. 00000 380. 800 33, 510. 40
0190 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 636. 000 0. 000
TON 0. 000 0. 00
116. 00000 0. 000 0.00
0195 506-00209 Riprap (9 Inch) 22.000 0. 000
CcY 0. 000 0. 00
102. 50000 0. 000 0.00
0200 507-00100 Concrete Slope and Ditch Paving (Reinforced) 38. 000 0. 000
cY 6. 500 1,946. 75
299. 50000 6. 500 1,946. 75
0205 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 969. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0210 507-00725 Sl ope and Ditch Paving (Special) 35, 683. 000 0. 000
LF 8,372. 000 68, 231. 80
8. 15000 8,372. 000 68, 231. 80
0215 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 288. 000 0. 000
LF 288. 000 19, 411. 20
67. 40000 288. 000 19, 411. 20
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 189. 000 0. 000
LF 189. 000 14, 156. 10
74. 90000 189. 000 14, 156. 10



CONTI D: C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO. 0001 16: 06: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0230 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 110. 000 0. 000
LF 52. 000 5, 850. 00
112. 50000 52. 000 5, 850. 00
0235 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1.000 728.50
728. 50000 1. 000 728.50
0240 603- 05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
893. 50000 0. 000 0. 00
0245 603- 05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 1.000 893. 50
893. 50000 1. 000 893. 50
0250 603-10180 18 Inch Corrugated Steel Pipe 73. 000 0. 000
LF 0. 000 0. 00
78. 40000 0. 000 0. 00
0255 603-30018 18 Inch Steel End Section 8. 000 0. 000
EACH 0. 000 0. 00
229. 50000 0. 000 0. 00
0260 604- 03005 Inlet Type 3 (5 Foot) 8. 000 0. 000
EACH 6. 000 16, 392. 00
2, 732. 00000 6. 000 16, 392. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 263. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0270 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 407. 000 0. 000
LF 0. 000 0. 00
28. 50000 0. 000 0. 00
0275 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
978. 50000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 606- 02003 *End Anchor age (Nonfl ared) 1. 000 . 000
EACH . 000 0. 00
1, 998. 00000 . 000 0. 00
0285 606-20014 *Tensi oned Cable Barrier (TL-4) 37, 190. 000 . 000
LF . 000 0. 00
13. 60000 . 000 0. 00
0290 606-21010 *End Anchorage (Tensioned Cable Barrier) 46. 000 . 000
EACH . 000 0. 00
2,109. 00000 . 000 0. 00
0295 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 175. 000 . 000
EACH . 000 0. 00
81. 10000 . 000 0. 00
0300 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 333. 000 . 000
EACH . 000 0. 00
83. 40000 . 000 0. 00
0305 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 172. 000 . 000
EACH . 000 0. 00
84.50000 . 000 0. 00
0310 612-00104 *Del i neator (Drivable Concrete Installation) (Type I) 20. 000 . 000
EACH . 000 0. 00
34. 70000 . 000 0. 00
0315 612-00105 *Del i neator (Drivable Concrete Installation) (Type Il) 40. 000 . 000
EACH . 000 0. 00
37.10000 . 000 0. 00
0320 612-00106 *Del ineator (Drivable Concrete Installation) (Type I11) 20. 000 . 000
EACH . 000 0. 00
40. 50000 . 000 0. 00
0325 614-00011 *Sign Panel (Qass I) 15. 000 . 000
SF . 000 0. 00
20. 90000 . 000 0. 00
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 14. 000 . 000
LF . 000 0. 00
57. 90000 . 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 55. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0. 00
0340 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 62. 000 0. 000
EACH 0. 000 0. 00
579. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 340 5, 079. 60
14, 940. 00000 0. 340 5, 079. 60
0350 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 64, 565. 00
129, 130. 00000 0. 500 64, 565. 00
0355 627-00005 *Epoxy Pavenment Mar ki ng 68. 000 0. 000
GAL 0. 000 0. 00
145. 00000 0. 000 0. 00
0360 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 532. 000 0. 000
SF 0. 000 0. 00
16. 20000 0. 000 0. 00
0365 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 16. 000 425. 60
26. 60000 16. 000 425. 60
0370 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 13. 000 1, 205. 10
92. 70000 13. 000 1, 205. 10
0375 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 20. 000 13, 900. 00
695. 00000 20. 000 13, 900. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 6. 000 3,474.00
579. 00000 6. 000 3,474.00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 61. 000 0. 000
EACH 30. 500 1,412.15
46. 30000 30. 500 1,412.15



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18376- BI D ESTI MATE RUN 08/ 08/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630- 80342 *Construction Traffic Sign (Panel Size B) 79. 000 0. 000
EACH 39. 500 2,745.25
69. 50000 39. 500 2,745.25
0395 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 4.000 278. 00
69. 50000 4.000 278.00
0400 630-80344 *Construction Traffic Sign (Special) 55. 000 0. 000
SF 27.500 319. 00
11. 60000 27.500 319. 00
0405 630-80350 *Vertical Panel 1, 000. 000 0. 000
EACH 141. 500 4,910. 05
34. 70000 141. 500 4,910. 05
0410 630- 80354 *Vertical Panel (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
38. 20000 0. 000 0.00
0415 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,895. 00
2, 895. 00000 1. 000 2,895. 00
0420 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 868. 50
868. 50000 1. 000 868. 50
0425 630- 80370 *Concrete Barrier (Tenporary) 1, 500. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0430 630-80380 *Traffic Cone 445. 000 0. 000
EACH 222.500 1, 546. 38
6. 95000 222.500 1, 546. 38
0435 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
7,180. 00000 0. 000 0. 00
0440 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
Tenpor ar
(Terp v EACH 1. 000 22, 005. 00
22, 005. 00000 1. 000 22,005. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18376-BI D ESTI MATE RUN 08/ 08/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0001 16: 06: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0445 700- 70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA -1, 303. 350 -1,303.35
1. 00000 -1, 303. 350 -1,303.35
0465 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA -6,814. 780 -6,814.78
1. 00000 -6,814.780 -6,814.78
0470 700- 70022 F/ A QIT Col orado Training Program 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,828,878.10$% 549, 290.92 $ 549, 290. 92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 17, 995. 00
17, 995. 00000 1. 000 17, 995. 00
0485 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 1. 000 18, 965. 00
18, 965. 00000 1. 000 18, 965. 00
0490 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 683. 50
683. 50000 1. 000 683. 50
CAT 0400 CURRENT AMI  $ 37,643.50 % 37,643.50 % 37, 643.50
PRQIECT TOTAL CURRENT AMI $ 2,866,521.60$ 586,934.42 $ 586, 934. 42



